
&EPA
Contract Number Cor

68-W5-0022 E

United States Environmental Protection Agency
Washington, DC 20460

Work Assignment
itract Period

iase Option Period Number!

1 37-RIRI-08BC Stff^ftl-rC-UAF^ fl^f

rj Original [X ] Amendment NumberB

Title of Work Assignment

Libby Asbestos Site
Contractor Specify Section and Paragraph of Contract SOW

CDM FEDERAL PROGRAMS CORPORATION III.B.
Purpose: rj Work Ass gnment Initiation [] Work Ass gnment Close-Out

[X] Work Assignment Amendment Q Incremental Funding

Q Work Plan Approval

Periods of Performance

From:02/28/03 To:12/31/04

Comments: /^

Increases Expenditure Limits by 3,500 LOE. SDMS Document ID

2022992

(X) Superfund Accounting and Appropriations Data n Non-supertund

c DC BudgeVFYs Appropriation
j (Mai 6) (Mai 4) Code (Ma«'l

1 LPV031 03 T
2 LPV040 03 T
3 LPV078 03 T
4 LPV202 03 TC
5

Contract Period:

Previously Approved

This Action

Total

Budget Org/Code Program Element Object Amount (Dollars) (Cents) She/Project Cost Org/Code
(Max 7) (Mai 9} Class (Max B) (Mai 7)

SALOP 501 02D 2505 $50,000 |00 08BCCO04 C001

SALOP 501 02D 2505 $550,000 |00 08BCCO04 C001

SALOP 501 02D 2505 $500,000 JOO 08BCCO04 C001

SALOP 501 02D 2505 $200,000 |00 08BCCO04 C001
i

Authorized Work Assignment Ceiling
Cost/Fee LOE
$1,300,000.00 12,500

$0.00 3,500

$1,300,000.00 16,000

Work Plan / Cost Estimate Approvals
Contractor WP Dated :07/01/03

Cumulative Approved:

Work Assignment Manager Name

JAMES W. CHRISTIANSEIN

(Signature)

Project Officer Name

JUDITH A. POWELL

(Signature)

Cost/Fee:$2, 193, 135.00 LOE:20,568

Cost/Fee:$1 ,300,000.00 LOE:1 6,000

J 10/22/03

(Date)

10/22/03

(Date)

Other Agency Official Name

(Signature)

Contracting Official Name

ANDERSON HAMPJ*/

(Signature)

Contractor Acknowledgement of Receipts
\/ J> r n

(Date)

^^/^"^*// 10/23/03

(Date)

Branch/Mail CodeSEPR-SR

Phone Number 303-31 2-6748

Fax Number 303-312-6897

Branch/Mail Code8EPR-SR

Phone Number 303-31 2-671 5

Fax Number 303-31 2-6897

Branch/Mail Code

Phone Number

Fax Number

Branch/Mail CodeSTMS-G

Phone Number 303-31 2-631 1

Fax Number 303-31 2-6685

md Approval of Workplan (Signaturejnd Title) Date / /

^1 AN L &Uvi* lOpl/O?

EPA Form 1900-69 (Rev. 07-95)
U



Litmy Asbestos site
Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0006

Summary Information

Title:
Period of Performance:

Award Date:
Total Funding:

Libby Asbestos Site
From: 02/28/03
To: 12/31/04

02/28/03
$1,300,000.00

Funding Breakout

Acct.Info Funding Category Amount

FY2003 - LPV031 Estimated Cost $45,454.54
Base Fee • $1,818.19
Award Fee Pool . $2,727.27

Total: $50,000.00

FY2003 - LPV040 Estimated Cost $499,999.92
Base Fee $20,000.12
Award Fee Pool $29,999.96

Total: $550,000.00

FY2003 - LPV078 Estimated Cost $454,545.38
Base Fee $18,181.92
Award Fee Pool $27,272.69

Total: $500,000.00

FY2003 - LPV202 Estimated Cost $181,818.15
Base Fee $7,272.77
Award Fee Pool $10,909.08

Total: $200,000.00

[M] - Modified
[A] - Added

Cost/Price Schedule

The following item(s) have Jbeen added:

CLINtt POP Item Description Unit Quantity • Price Total

002 Opt 1 WA 137, Rev. 6 Labor Hours 3 ,500 $0 .00 $0 .00
Increases
Expenditure Limits
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Lit)by Asbestos Site
•C6n£ract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0006

WA Classification

The following changes have occurred:

The Labor Hour Ceiling has changed from 12500 to 16000.
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